J7

Joint Transformation and Concepts

OPR – Col Yarnell

As of 05 Jul 2005

Joint Concept Status

Title	Current Status / Next Major Event
CAPSTONE CONCEPT for JOINT OPERATIONS (formerly the JOpsC)	
CCJO	JCS Tank 10 Jun 05
	Forward to CJCS 1 Jul 05 for approval
JOINT OPERATING CONCEPTS	
Homeland Security	Revision discussed at JCSSG workshop 11 May 05
	Revision IPR to JCS TBD
Strategic Deterrence	Revision discussed at JCSSG workshop 11 May 05
	Revision IPR to JCS TBD
Major Combat Operations	Revision discussed at JCSSG workshop 11 May 05
	UQ-05 & Joint Urban Warrior workshop 22 – 23 Jun 05
Stability Operations	Revision discussed at JCSSG workshop 11 May 05
	UQ-05 & Joint Urban Warrior workshop 22 – 23 Jun 05

As of 05 Jul 2005

Joint Concept Status

Title	Current Status / Next Major Event
JOINT FUNCTIONAL CONCEPTS	
Net Centric	Final draft endorsed by JCB – 21 Jan 05
	Approved JROCM 070-05g
Force Management	CRC conducted 2 Jun 05
	Approval brief to JCB 6 Jul 05
Training	First draft pending
	Working toward Dec 05 completion
Battlespace Awareness	Approved Dec 03
	TBA
Command and Control	Approved Dec 03
	TBA
Force Application	Approved Feb 04
	TBA

As of 05 Jul 2005

Joint Concept Status

Title	Current Status / Next Major Event
JOINT FUNCTIONAL CONCEPTS	
Focused Logistics	Approved Dec 03
	TBA
Protection	Approved Dec 03
	TBA
JOINT INTEGRATING CONCEPTS	
Joint Under Sea Superiority	JROCM approved FNA on 08 Apr 05
	FSA briefed to JCB 14 Jun 05
Global Strike	Approved by JCS Tank 10 Jan 05
	Capabilities Based Assessment (FAA) approved by JROC on 22 Apr

As of 05 Jul 2005

Joint Concept Status

Title	Current Status / Next Major Event
JOINT INTEGRATING CONCEPTS	
Integrated Air & Missile Defense	JROCM-073-05, incorporate CBA results in IAMD roadmap V1.
	Reviewing Capabilities Based Assessment (FAA) comments GO/FO comments received 25 Mar 05
Seabasing	Nimble Viking results incorporated into SB JIC
	GO/FO review Jun 05 / CRC 08 Jul 05
Joint Logistics	JIC Wargame 16-19 May 05
	GO/FO review Jul 05
Joint Command and Control	JCS IPR #3 completed 15 June 05
	GO/FO CRC scheduled for 6 Jul 05 @ USJFCOM
Net Centric Operating Environment	Planner level comments due 9 Jun 05
	Wargame 28 – 30 Jun 05, JCS IPR Aug 05

As of 05 Jul 2005